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ESTIMATE RUN 01/11/2013

ESTIMATE SUMMARY 13:04:03

CONTID: C18671         ESTIMATE NO: 0001 PROG 2005

PCN: 18671-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C470 ITS (KIPLING TO SANTA FE) PERCENT TIME:

PROJECT NO: ITSSW01-182                   

C470 ITS (KIPLING TO SANTA FE)

NAME OF ROAD: 470A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 01/11/2013 DATE TIME STARTED 12/17/2012

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 11/01/2012 DATE WORK BEGAN 12/17/2012

 DATE AWARDED 11/21/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/05/2012 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 12/17/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 724,494.00 PARTICIPATING $ $ 52,081.20

AWARD PROJECT AMT: 612,876.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 38,770.32

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,537.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.26

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.19%

672,412.80

52,081.20

90,851.52

89,313.83

$

$

$

$

52,081.20

0.00

52,081.20

38,770.32

90,851.52

-1,537.69

0.00

89,313.83

0.00

AMOUNT DUE 89,313.83 89,313.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,313.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

DOUGLAS, REGION 6

26.0 TIME ALLOW: 4/30/2013 ??:??:??

ORIG TIME ALLOW: 4/30/2013 ??:??:??
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PCN: 18671-BID    ESTIMATE RUN 01/11/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:03

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *Potholing 0.000

0.000

203-01597  
 

300.000

HOUR

1.00000 0.000.000

0.00

0010 Sweeping (With Pickup Broom) 0.000

6.000

203-01622  
 

100.000

HOUR

80.00000 480.006.000

480.00

0015 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

2.000

CY  

247.00000 0.000.000

0.00

0020 *Erosion Log 0.000

1,480.000

208-00005  
 

4,000.000

LF  

3.42000 5,061.601,480.000

5,061.60

0025 *Gravel Bag 0.000

0.000

208-00034  
 

600.000

LF  

4.64000 0.000.000

0.00

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

599.00000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

41.00000 0.000.000

0.00

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

87.00000 0.000.000

0.00

0045 *Erosion Control Supervisor 0.000

17.000

208-00205  
 

100.000

HOUR

76.00000 1,292.0017.000

1,292.00

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

3.000

ACRE

406.00000 0.000.000

0.00

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

3.000

ACRE

2,204.00000 0.000.000

0.00
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PCN: 18671-BID    ESTIMATE RUN 01/11/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:03

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

3.000

ACRE

406.00000 0.000.000

0.00

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

600.000

LB  

3.19000 0.000.000

0.00

0070 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

19.000

LF  

271.00000 0.000.000

0.00

0075 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

14.000

EACH

2,230.00000 0.000.000

0.00

0075 MATERIAL ALLOWANCE Manhole 0.000

14.000EACH

381.08000 5,335.1214.000

5,335.12

0080 Fence (Temporary) 0.000

260.000

607-11580  
 

300.000

LF  

2.26000 587.60260.000

587.60

0085 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

20.000

EACH

33.00000 0.000.000

0.00

0090 *2 Inch Electrical Conduit (Bored) 0.000

1,000.000

613-00206  
 

19,900.000

LF  

6.62000 6,620.001,000.000

6,620.00

0095 2 Inch Electrical Conduit (Plastic) 0.000

5,500.000

613-01200  
 

35,100.000

LF  

4.22000 23,210.005,500.000

23,210.00

0100 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

11.000

EACH

1,199.00000 0.000.000

0.00

0100 MATERIAL ALLOWANCE Pull Box 0.000

11.000EACH

293.20000 3,225.2011.000

3,225.20
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PCN: 18671-BID    ESTIMATE RUN 01/11/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:03

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0105 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

1.000

EACH

2,633.00000 0.000.000

0.00

0110 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

1.000

EACH

5,822.00000 0.000.000

0.00

0110 MATERIAL ALLOWANCE cabinet 0.000

1.000EACH

4,850.00000 4,850.001.000

4,850.00

0115 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

1.000

EACH

6,162.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE Micro Wave 0.000

1.000EACH

4,710.00000 4,710.001.000

4,710.00

0120 Serial to IP Converter 0.000

0.000

614-86007  
 

1.000

EACH

723.00000 0.000.000

0.00

0125 Telemetry (Field) 0.000

0.000

614-86105  
 

3.000

EACH

1,293.00000 0.000.000

0.00

0130 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

1,400.000

LF  

9.43000 0.000.000

0.00

0130 MATERIAL ALLOWANCE Fiber Optic 12 Strands 0.000

1,400.000LF  

0.26000 364.001,400.000

364.00

0135 Video Optical Transceiver 0.000

0.000

614-87028  
 

2.000

EACH

2,673.00000 0.000.000

0.00

0140 Closed Circuit Television 0.000

0.000

614-87320  
 

1.000

EACH

19,736.00000 0.000.000

0.00
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PCN: 18671-BID    ESTIMATE RUN 01/11/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:03

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0145 Closed Circuit Television Pole with Lowering Device 0.000

0.000

614-87366  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0150 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

29,400.000

LF  

2.31000 0.000.000

0.00

0150 MATERIAL ALLOWANCE Fiber Optic 96 Strands 0.000

29,400.000LF  

0.69000 20,286.0029,400.000

20,286.00

0155 Ethernet Switch 0.000

0.000

614-87690  
 

3.000

EACH

8,344.00000 0.000.000

0.00

0160 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

3,300.00000 825.000.250

825.00

0165 *Flagging 0.000

0.000

630-00000  
 

300.000

HOUR

18.00000 0.000.000

0.00

0170 *Traffic Control Inspection 0.000

1.000

630-00007  
 

10.000

DAY 

35.00000 35.001.000

35.00

0175 *Traffic Control Management 0.000

9.000

630-00012  
 

50.000

DAY 

980.00000 8,820.009.000

8,820.00

0180 *Construction Traffic Sign (Panel Size B) 0.000

3.000

630-80342  
 

45.000

EACH

6.00000 18.003.000

18.00

0185 *Construction Traffic Sign (Panel Size C) 0.000

5.000

630-80343  
 

10.000

EACH

6.00000 30.005.000

30.00

0190 *Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

50.000

EACH

3.00000 0.000.000

0.00
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PCN: 18671-BID    ESTIMATE RUN 01/11/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:03

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

300.00000 0.000.000

0.00

0200 *Portable Message Sign Panel 0.000

9.000

630-80359  
 

20.000

DAY 

58.00000 522.009.000

522.00

0205 *Drum Channelizing Device 0.000

2.500

630-80360  
 

50.000

EACH

24.00000 60.002.500

60.00

0210 *Traffic Cone 0.000

35.000

630-80380  
 

300.000

EACH

2.00000 70.0035.000

70.00

0215 *Mobile Attenuator 0.000

9.000

630-85041  
 

50.000

DAY 

350.00000 3,150.009.000

3,150.00

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0230 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

500.000

F A 

1.00000 0.000.000

0.00

0235 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A Communication Lines 0.000

0.000

700-70230  
 

20,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18671-BID    ESTIMATE RUN 01/11/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:03

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 89,551.5289,551.52723,194.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0250 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,300.00000 1,300.001.000

1,300.00

CAT 1,300.001,300.001,300.00CURRENT AMT0400 $ $ $

$ 90,851.5290,851.52$724,494.00$CURRENT AMTPROJECT TOTAL


